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Construction Program (Linked): 1.1 Standard Barchart
Q,L_l Edit View Tools Barchart Histogram Progress Estimate
Start: 01 Jul 19 End: 15 Jun 20 Time Mow: Not Up
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Acivity
Number
AQ1Q SITE ESTABLISHMENT
A020 Mobilise & resource
A030  Erect offices
AQ40 FAN FOUNDATION (SECTION 2)
A050 EARTHWORKS
ADGOD Clear site/Remove topsoil
AQ70 Excavate in bulk
AQ80 Excavate founds and blind
AC90 Excavate footings & blind
A100 Backfill to u/side of floor
A110 FOUNDATIONS
Al120 Construct footings
A130 cable trench floor
A140 cable trench walls
Fan base
surface bed
SUPERSTRUCTURE
Fan base walls
Fan base beams
cure fan base beams
cut & fit duct covers
Joint sealing & finishes
STORMWATER DRAINAGE
Excavate
Bed & lay
Backfill
Construct manhole 1
cure m/h 1 walls
Construct manhole 2
cure m/h 2 walls
FAN INSTALLATION
Install & bolt down
Connect up & test
Grout
commission
A360 SUB — STATION (SECTION 3)
A370 EARTHWORKS
AJBO Clear site/Remove topsoil
A390 Excavate founds & blind
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Before a program is exported ensure that all the logic links, BOQ links,

etc. are correct



Candy Planning Data Exchange - Microsoft Project®

Wiratgets mxported ?

Program

A Start date
A Multiple calendars with holiday/workday exceptions

A Summary headers as indented tasks

Activities

A Activity numbers (to TEXT 1 column in MSP)
A Activity descriptions

A Activity durations  -- Start and End dates

A Precedence Logic



Candy Planning Data Exchange - Microsoft Project®

Wiratgetsaxported ?

Activity types
A Special activity types are exported as follow:
A Contract start = Must Start On
A Contract end = Finish No Later Than
A Target start = Start No Earlier Than
A Target end = Finish No Later Than
A B type = Start No Earlier ~ Than

A H type = Normal activity with universal calendar (7days) allocation
A Tied (hammock) = normal activity (MS Project does not have such
a type )

A F type = normal activity (MS Project does not have such a type)
AV type = normal activity (MS Project does not have such a type)

A M type = normal activity (MS Project does not have such a type)
A K type = normal activity (MS Project does not have such a type)



Candy Planning Data Exchange - Microsoft Project®

Wisat ¢ces net geb exported ?

Activities

A Remarks, notes and calculation sheets

A Base program and snapshots

A Special typesi.e. T -types (SitePlan hammocks)
A Codes i.e. zone, area, etc.

A Time location data

A Information and Long lead schedules data

Resources
A No planning resources are exported
A No estimating resources are exported

General

A Only planning data mentioned in previous slides are exported.
A No other planning data are exported

A No BOQ linked data are exported.



Candy Planning Data Exchange - Microsoft Project®

Program Manager

View | Tools
Import
Candy D Export..
Wb Curre st elapsed days for report
o just elapsed days for reports
(3 Time Copy activity numbers to import ref
Rz Purge ALL pregress from this program
By Print Programs
g
G
B: Check program
@ Progs Check/Fix resource and BOQ links

Export the program

Remove BOQ links
Remove Planning rescurce allocation

Lock\Unlock program

Diagnostic Tools

B
=S @

Export a Microsoft Project XML file o
Export a Primavera 6.7 to 6.8.2 XML file

Export a Primavera 6.7 XML file (include money)
Export a Primavera 6.8.3 XML file

Export a MPX file
Export a Prirnavera 3 Batch file

Remodelled Program

Original program by: Paul Planner
Original program date: 10 Dec 01

Latest revision by: Mike Manager
Latest revision date: 14 lan 02

| M ew |T| | Customise | | Select|

In the program manager highlight the program to be exported.
Select Tools > Export > Export a Microsoft Project XML
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Export Text File [
m_——
@Uv| ERS Libraries » Documents » - |41‘| | Search Documents Fe) |
Organize - New folder = - (7]
450 Favorites Docume I"I’[S library Arrange by:  Folder =
Bl Desktop Includes: 1 location
& Downloads Mame Date modified =
l:_"]__ﬂ
= Recent Places || MS Office 30/04/2012 13:22
é Dropbox J\ My CCS 30/05/2012 10:47
SRR My Data Sources 25/04/201212:10
. My Received Files 04,/04,/2012 07:42
o
B Deskiop ) My Shapes 26/04/2012 12:07
P _
@ Libraries 10 My Stuff 25/05/2012 10:25 _
- =
| @ Documents . OneMote Motebooks 28/05/2012 14:46
" :
o) Music |/ Outlook Files 30/05/2012 11:05
. ,
(&) Pictures |, Scanned Documents 18/03/2012 22:14 ~
- [ Videos - i k
File name: Construction Program (Linked) XML v
Save as type: [AH Files v]
(= Hide Folders | swe || Cencel |
L A

Save XML file
Save the XML file in your destination of choice



Candy Planning Data Exchange - Microsoft Project®

Program Manager @
View | Tools XH=E
Candy Demo Job - 2015 Construction Program (Linked)
rﬂi Current Planning Programs
[=]:Construct ExporstoMbsiProjece XM rarmat E 21 Apr 09
[ Time Locatid, Aug 15
Railway L{i & ot yet
W L/ Exportto MS Project XML format
Bp Centre '\:/’ P ) 1
Gold Min Mote that double links between activities (SSFF) will not be
Balanced exported.
@ Progress
This is becuase MS Project will fail when importing them. Paul Planner
te: 10 Dec 01
If this export is intended to be imported by Primavera 6.7 e M
then rather make use of the 'Export a Primavera 6.7 XML’ KE Vianager
menu item, 14 Jan 02

I Mew lTI I Custor‘nise] I Select]

Logic link difference warning
Take note that unlike Candy; MS Project does not allow you to linka
predecessor task twice to the same successor task.



Candy Planning Data Exchange - Microsoft Project®

Program Manager
Yiew | Tools

Candy Demo Job - 2015

3]
- S =7

Progress 28 May 2010

@ Current Planning Programs
@ Time Location Programs

Program Create date: 21 Apr 09

Qﬂi Frogress
February p

Progress 4 |

Progress 3
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Export of progress

This program contains progress information,
M35 Project can't import Candy Planning progress data
accurately - it is recommeneded that progress data is NOT

exported.

Do you want to include progress data in this export?

| Yes | [ Mo

|

P2 Oct 14
Hot yet

001

m

: Paul Planner
te: 10 Dec 01

wlike Manager
: 14 Jan 02

Progress export warning
Take note export of progress information is NOT recommended. MSP

calculates the progress different than Candy (

% complete.

| Mew |T| | Custc:misel | Seler_t|

or Primavera® ); especially
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Import the XML into MS Project
In MSP select File > Open. Change the file type XML format.

Select the relevant XML.

- A
Open ﬂ
i) | | « Documents » My Documents » - |‘1- | | Search My Documents L |

Organize = Mew folder =« [l @
Microsoft Project Documents library Arrangeby:  Folder ~
My Documents
50 Favorites Mame O -
B Desktop || M Office ES
k:. Downloads J My ccs B
=
;"" Recent Places My Data Sources 5
y eceived Files
é D"’pb_‘”‘ || My Received Fil 04
SkyDrive My Shapes 2€
Lo My Stuff =
-_ Des-kto;:-l . OneMote Notebooks 2
w3 Libraries || Outlook Files 3
@ D‘OCI...ImEI"IfS . Scanned Documents 1=
@ Music - il k
[ ODBC...
File names: - ’}(ML Format (*aml} -
All Files (*.%)
Tools ¥ Microsoft Project Files (*.mp™)
Projects (*.mpp) =]

- Project Databases (*.mpd)

Project Templates (*.mpt)
Workspaces (*.mpw)
MPX (*.mpz)

Microsoft Access Databaszes (*.mdhb)

Excel Workbook(* xlsx)

Excel Binary Workbook(* xlsh)
Excel 97-2003 Workbook (*.xls)
Text (Tab delimited) (*.txt)

CSV (Comma delimited) (*.csv)

XML Format (*.xml)




Candy Planning Data Exchange - Microsoft Project®

Import Wizard - Import Mode Iél

How do you want to import this file?

@ As a new project
(7 Append the data to the active project

(71 Merge the data into the active project

o> | [ ) [ coned
L

Import the file as a New project
When the | mport wizard displays, select
Finish.



Candy Planning Data Exchange - Microsoft Project®

SitePlan program view

End result
Open the project and check dates , calendars and calendar allocation as
well as holiday exceptions



